COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2020

ESTI MATE SUMVARY 08: 56: 03
CONTI D C20401 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 20401- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.0 DAYS TI ME ALLOW 107 WORK DAYS
US 50 PASSI NG LANES EAST OF SALI DA PERCENT TIME:  99.07 ORI G TIME ALLOW 90 WORK DAYS
PROJECT NO. NHPP0503- 087
US 50 PASSI NG LANES EAST OF SALI DA
NAMVE OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 19/ 2020 DATE TI ME STARTED 06/10/2019
P.O. BOX 566 DATE LET 03/ 21/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 04/ 19/ 2019 DATE TI ME SToPPep 05/ 08/2020
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED 05/ 08/ 2020
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,554, 324.52 PARTI Cl PATI NG $ 38, 000. 00 $ 0.00
AWARD PRQJECT AMI: $ 4, 173,000.00 NON- PARTI CI PATI NG 4,485,154, 31 115, 355. 00
PERCENT COMPLETE: 99. 329 TOTAL EARNI NGS 4,523, 154. 31 115, 355. 00
FUNDS AVAI LABLE: $ 31,170.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,523,154, 31 115, 355. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -62,595. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4, 460, 559. 31 115, 355. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4, 460, 559. 31 115, 355. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 355. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20401-BI D ESTI MATE RUN 06/ 09/ 2020
PRQJECT: NHPP0503- 087 ESTI MATE NO 0010 08: 56: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
54, 000. 00000 1. 000 54, 000. 00
0010 202-00015 Renoval of Headwal | 4.000 4. 000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0015 202-00035 Renpval of Pipe 779. 000 751. 500
LF 27.500 1,925.00
70. 00000 779. 000 54, 530. 00
0020 202-00090 Renoval of Delineator 35. 000 35. 000
EACH 0. 000 0. 00
5. 00000 35. 000 175. 00
0025 202-00175 Renoval of Concrete 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0030 202-00220 *Renoval of Asphalt Mat 8, 769. 000 8, 769. 000
SY 0. 000 0. 00
8. 00000 8, 769. 000 70, 152. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 13, 256. 000 11, 923. 000
SY 0. 000 0. 00
5. 00000 11, 923. 000 59, 615. 00
0040 202-00810 *Renoval of G ound Sign 17. 000 17. 000
EACH 0. 000 0. 00
100. 00000 17. 000 1, 700. 00
0045 202-01000 *Renpval of Fence 6, 608. 000 6, 608. 000
LF 0. 000 0. 00
1. 00000 6, 608. 000 6, 608. 00
0050 202-01035 *Renoval of Gate 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0055 202-01130 *Renpval of Guardrail Type 3 565. 000 565. 000
LF 0. 000 0. 00

6. 00000 565. 000 3,390. 00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20401-BI D
PRQIECT NHPP0503- 087 ESTI MATE NO 0010
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-01300 *Renoval of End Anchorage 4.000
EACH
400. 00000
0065 202-04001 Plug Cul vert 2.000
EACH
700. 00000
0070 202- 04002 Cl ean Cul vert 2.000
EACH
4,000. 00000
0075 203- 00060 Enbanknment Material (Conplete In Place) 22, 448. 000
cY
25. 00000
0080 203-01100 Proof Rolling 1. 000
HOUR
110. 00000
0085 203-01140 Rol li ng 0. 000
HOUR
90. 00000
0090 203-01500 Bl adi ng 28. 500
HOUR
140. 00000
0095 203-01510 Backhoe 26. 000
HOUR
150. 00000
0100 203-01550 Dozi ng 11. 500
HOUR
180. 00000
0105 203-01594 Conbi nati on Loader 0. 000
HOUR
110. 00000
0110 203-01597 *Pot hol i ng 31. 000
HOUR

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

2.000
0. 000
2.000

2.000
0. 000
2.000

20, 440. 000
2,008. 000
22,448. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

28.500
0. 000
28.500

26. 000
0. 000
26. 000

11. 500
0. 000
11. 500

0. 000
0. 000
0. 000

31. 000
0. 000
31. 000
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ESTI MATE RUN 06/ 09/ 2020

50, 200

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08:56: 03

AMOUNT

1, 600.

1, 400.

8, 000

561, 200

110.

3,990

3,900

2,070

7,440

00

00

00

00

00

.00

00

00

00

.00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 203-01622

0120 203-02330

0125 206- 00000

0130 206-00100

0135 206-00520

0140 207-00205

0145 207-00210

0150 208-00002

0155 208-00020

0160 208-00045

0165 208-00053

C20401
20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Laborer

Structure Excavation

Structure Backfill (Cass 1)

Filter Material (Cl ass B)

Topsoi |

St ockpi | e Topsoi l

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout Structure

*StormDrain Inlet Protection (Type I) (84 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
170. 00000
0. 000
HOUR
60. 00000
331. 000
cy
40. 00000
268. 000
cy
65. 00000
12. 000
cy
140. 00000
3, 362. 000
cy
5. 00000
5, 370. 000
cy
4. 00000
1, 053. 000
LF
5. 00000
1, 480. 000
LF
2.00000
1. 000
EACH
1, 500. 00000
0. 000
EACH

200. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

3, 362.
. 000
3, 362.

3, 362.
. 000
3, 362.

1, 053.
. 000
1, 053.

1, 480.
. 000
1, 480.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

000

000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:56: 03

AMOUNT

13, 240.

17, 420.

1, 680.

16, 810.

13, 448.

5, 265.

2, 960.

1, 500.

.00

.00

00

00

00

00

00

00

00

00

.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20401-BI D ESTI MATE RUN 06/ 09/ 2020
PRQIECT: NHPP0503- 087 ESTI MATE NO 0010 08: 56: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0175 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0180 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0185 208-00207 Erosion Control Managenent 62. 000 62. 000
DAY 0. 000 0.00
400. 00000 62. 000 24,800. 00
0190 210-00011 *Reset Mailbox Structure (Type 1) 8. 000 8. 000
EACH 0. 000 0.00
250. 00000 8. 000 2,000. 00
0195 210-00012  *Reset Mailbox Structure (Type 2) 4. 000 4. 000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0200 210-00013 *Reset Mailbox Structure (Type 3) 2.000 2.000
EACH 0. 000 0.00
400. 00000 2.000 800. 00
0205 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0210 210-00820 Reset Variable Message Sign 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0215 212-00006 *Seeding (Native) 7.100 0. 000
ACRE 7.100 4,970. 00
700. 00000 7.100 4,970. 00
0220 212-00032 *Soil Conditioning 7.100 0. 000
ACRE 7.100 21, 300. 00

3, 000. 00000 7.100 21, 300. 00



CONTI D

ROADWAY

CAT NO0200

0225 213-00004

0230

213- 00061

0231

213-00150

0235

216- 00201

0240

240- 00000

0245

240- 00010

0250

304- 06000

0255

304- 09014

0260

403- 00720

0265

403-34721

0270 411-10255

C20401

20401-BID
NHPP0503- 087

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mil ching (Weed Free Straw) 7.100
ACRE
600. 00000
*Mul ch Tackifier 1, 420. 000
LB
3. 00000
Bonded Fi ber Matrix 7.120
ACRE
4,700. 00000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 794. 000
Cl ass
Sy
4.00000
*Wldlife Biologist 13. 000
HOUR
130. 00000
Renoval of Nests 0. 000
HOUR
70. 00000
Aggregat e Base Course (Cl ass 6) 11, 167. 430
TON
23. 00000
Aggr egat e Base Course (Special) 3, 415. 430
TON
54. 00000
Hot M x Asphalt (Patching) (Asphalt) 424.520
TON
120. 00000
Hot M x Asphalt (Grading SX) (75) (PG 58-28) 14, 840. 730
TON
87. 00000
Enul sified Asphalt (Sl ow Setting) 3, 939. 000
GAL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
7.100
7.100

0. 000
1, 420.
1, 420.

000
000

7.120
0. 000
7.120

0. 000
794
794

000
000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

11, 167. 430
0. 000

11, 167. 430

3, 415
0. 000
430

430

3,415

424.520
0. 000

424.520

14, 840.
0. 000
730

730

14, 840.

3, 939. 000
0. 000

3, 939. 000
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ESTI MATE RUN 06/ 09/ 2020

4,260

4,260

3,176

00

00

.00

00

.00

.00

.00

.00

.00

.00

.00

08:56: 03

AMOUNT

4,260

4,260

33, 464

3,176

1,690

256, 850

184, 433

50, 942

1,291, 143

3,939

00

00

00

00

00

.00

89

22

40

51

00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20401-BI D ESTI MATE RUN 06/ 09/ 2020
PRQIECT: NHPP0503- 087 ESTI MATE NO 0010 08: 56: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 420-00112 Geotextile (Drainage) (Cass 1) 237.000 237.000
Sy 0. 000 0. 00
3. 00000 237.000 711.00
0280 420-00113 Ceotextile (Drainage) (Cass 2) 101. 000 101. 000
SY 0. 000 0. 00
3. 00000 101. 000 303. 00
0285 506-00206 Riprap (6 Inch) 14. 000 14.000
cY 0. 000 0. 00
200. 00000 14. 000 2,800. 00
0290 506-00209 Ri prap (9 Inch) 52. 000 52. 000
cY 0. 000 0. 00
220. 00000 52. 000 11, 440. 00
0295 506-00218 Ri prap (18 Inch) 18. 000 18. 000
cY 0. 000 0. 00
250. 00000 18. 000 4,500. 00
0300 601-01050 *Concrete Class B (wvall) 17. 000 17. 000
cY 0. 000 0. 00
1, 300. 00000 17. 000 22,100. 00
0305 601-03030 *Concrete Class D (Box Culvert) Box Cul vert 164. 000 164. 000
cY 0. 000 0. 00
1, 100. 00000 164. 000 180, 400. 00
0310 601-06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0315 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 197. 000 26, 197. 000
LB 0. 000 0. 00
2. 00000 26, 197. 000 52,394. 00
0315 MATERI AL ALLOMNCE Rei nforcing Steel for CBC 0. 000
Ext ensi ons
LB 0. 000 0. 00
1. 65000 0. 000 0. 00
0320 603-01180 18 Inch Reinforced Concrete Pipe 196. 000 191. 000
LF 5. 000 600. 00

120. 00000 196. 000 23,520. 00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20401-BI D ESTI MATE RUN 06/ 09/ 2020
PRQIECT: NHPP0503- 087 ESTI MATE NO 0010 08: 56: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 603-01240 24 Inch Reinforced Concrete Pipe 97. 000 97. 000
LF 0. 000 0. 00
126. 00000 97. 000 12,222.00
0330 603-01360 36 Inch Reinforced Concrete Pipe 389. 000 384. 000
LF 5. 000 1, 250. 00
250. 00000 389. 000 97, 250. 00
0335 603-01720 72 Inch Reinforced Concrete Pipe 88. 000 88. 000
LF 0. 000 0. 00
600. 00000 88. 000 52, 800. 00
0340 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
LF 0. 000 0. 00
170. 00000 72.000 12, 240. 00
0345 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
LF 0. 000 0. 00
320. 00000 72.000 23, 040. 00
0350 603-05018 18 Inch Reinforced Concrete End Section 12. 000 12. 000
EACH 0. 000 0. 00
1, 800. 00000 12. 000 21, 600. 00
0355 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0360 603-05036 36 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
0365 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0370 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0375 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00

4, 000. 00000 1. 000 4, 000. 00



CONTI D

ROADWAY

CAT NO0200

0380 604-00505

0385 605-00060

0390 606-00301

0395 606- 02005

0400 607-00005

0405 607-00010

0410 607-01100

0415 607-11525

0420 607-60116

0425 607-60120

0430 612-00001

C20401
20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

Inlet Type D (5 Foot)

6 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage (Fl ared)

*End Post

*Corner and Line Brace Post

*Fence Barbed Wre Wth Treated Woden Posts

*Fence (Plastic)

*16 Foot Gate

*20 Foot Gate

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
5, 000. 00000
140. 000
LF
80. 00000
1, 025. 000
LF
41. 00000
6. 000
EACH
5, 000. 00000
28. 000
EACH
220. 00000
22.000
EACH
280. 00000
6, 451. 000
LF
4. 00000
0. 000
LF
3. 00000
4. 000
EACH
480. 00000
1. 000
EACH
530. 00000
42.000
EACH

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

140. 000
0. 000
140. 000

1, 025. 000
0. 000
1, 025. 000

6. 000
0. 000
6. 000

28. 000
0. 000
28. 000

22.000
0. 000
22.000

6, 451. 000
0. 000
6, 451. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

42.000
0. 000
42.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:56: 03

AMOUNT

20, 000

11, 200

42,025

30, 000

6, 160

6, 160

25, 804

1, 920

530.

924.

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20401-BI D ESTI MATE RUN 06/ 09/ 2020
PRQIECT: NHPP0503- 087 ESTI MATE NO 0010 08: 56: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 612-00003  *Delineator (Type IIl) 23.000 23.000
EACH 0. 000 0. 00
23. 00000 23.000 529. 00
0440 614-00011 *Sign Panel (Class I) 79. 000 79. 000
SF 0. 000 0. 00
20. 00000 79. 000 1, 580. 00
0445 614-00012 *Sign Panel (Cass I1) 215. 000 215. 000
SF 0. 000 0. 00
22.00000 215. 000 4,730.00
0450 614-01512 *Steel Sign Support (2-1nch Round)(Post) 146. 000 146. 000
LF 0. 000 0. 00
14. 00000 146. 000 2,044.00
0455 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 13. 000 13. 000
EACH 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0460 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 268. 000 268. 000
LF 0. 000 0. 00
19. 00000 268. 000 5,092. 00
0465 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 22.000 22.000
EACH 0. 000 0. 00
240. 00000 22.000 5, 280. 00
0470 621-00450 Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
56. 00000 0. 000 0.00
0475 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0480 626-00000  *Nbbilization 1. 000 1. 000
LS 0. 000 0. 00
355, 792. 00000 1.000 355, 792. 00
0481 626-00100 Mobi | i zation (w o Autopay) (Additional for Tenp 1. 000 1. 000

St abi | i zati on)
LS 0. 000 0. 00

4,600. 00000 1. 000 4, 600. 00



CONTI D

ROADWAY

CAT NO0200

0485 626-01103

0490

627-00013

0495

627-00013

0500

627- 30405

0505

630- 00000

0510

630- 00001

0515

630- 00007

0520

630- 00012

0525

630- 80001

0530

630- 80341

0535 630-80342

C20401

NHPP0503- 087

20401-BID

| TEM
DESCRI PTI ON

*Public Information Services (Tier II1)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synmbol ) (Inlaid)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
14, 000. 00000
202. 000
GAL
80. 00000
505. 000
GAL
70. 00000
348. 000
SF
22. 00000
5, 384. 500
HOUR
21. 00000
217. 000
HOUR
60. 00000
120. 000
DAY
110. 00000
126. 000
DAY
1, 300. 00000
4. 000
EACH
900. 00000
17. 000
EACH
10. 00000
69. 000
EACH

12. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 950
0. 050
1. 000

202. 000
0. 000
202. 000

505. 000
0. 000
505. 000

348. 000
0. 000
348. 000

5, 255. 500
129. 000
5, 384. 500

217.000
0. 000
217.000

110. 000
10. 000
120. 000

121. 000
5. 000
126. 000

3. 600
0. 400
4.000

15. 300
1.700
17. 000

62.100
6. 900
69. 000
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700

2,709

1,100

6, 500

360.

17

82

.00

.00

.00

00

.00

00

00

08:56: 03

AMOUNT

14, 000

16, 160

35, 350

7, 656

113, 074

13, 020

13, 200

163, 800

3,600

170.

828.

00

00

00

00

50

00

00

00

00

00

00



CONTI D

CAT NO0200

0540

0545

0550

0555

0560

0565

0570

0572

0575

0580

0585

630- 80343

630- 80355

630- 80357

630- 80360

630- 80370

630- 80380

630- 85010

900- 00006

700- 70010

700-70012

700- 70016

C20401
20401-BID
NHPP0503- 087

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel 0. 000
EACH
50. 00000
*Portabl e Message Sign Panel 4. 000
EACH
9, 000. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 0. 000
Type)
EACH
600. 00000
*Drum Channel i zi ng Device 226. 000
EACH
14. 00000
Concrete Barrier (Tenporary) 800. 000
LF
70. 00000
*Traffic Cone 170. 000
EACH
1. 00000
I mpact Attenuator (Tenporary) 4.000
EACH
4,000. 00000
Added Item (Dol lar)/ Delay Cost 0. 000
DOL
1. 00000
F/ A M nor Contract Revisions 16, 473. 210
FA
1. 00000
F/ A Asphalt Pavenent |ncentive -6,587.900
FA
1. 00000
F/ A Fuel Cost Adjustnent 3, 183. 230
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 600
0. 400
4.000

0. 000
0. 000
0. 000

151. 200
74.800
226. 000

720. 000
80. 000
800. 000

72.000
98. 000
170. 000

w

. 600
. 400
4.000

o

©

000

o

. 000
. 000

o

=

000
. 000
. 000

o o

-6,587.900
0. 000
-6,587.900

3, 183. 230
0. 000
3,183. 230
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3, 600

1, 047.

5, 600

98.

1, 600.

.00

00

.00

20

00

00

00

.00

.00

.00

.00

08:56: 03

AMOUNT

36, 000

3,164

56, 000

170.

16, 000

-6, 587.

3,183

.00

00

.00

00

00

00

00

.00

.00

90

23
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CONTI D: C20401

PCN: 20401-BID

PRQIECT NHPP0503- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0590 700-70018 F/ A Roadway Snpot hness | ncentive

0595 700-70019 F/ A Asphalt Cenent Cost Adjustnent

0600 700-70034 F/ A Project First

0605 700- 70060 F/' A Adjust Utilities

0610 700- 70380 F/ A Erosion Control

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620- 00002 Field Ofice (Cass 2)

0620 620-00012

Field Laboratory (C ass 2)

0625 620- 00020 Sanitary Facility

ESTI MATE NO 0010 08: 56: 03
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
3, 336. 960 3, 336. 960
FA 0. 000 0. 00
1. 00000 3, 336. 960 3, 336. 96
-1, 525. 540 -1,525.540
FA 0. 000 0. 00
1. 00000 -1, 525. 540 -1,525.54
500. 000 500. 000
FA 0. 000 0. 00
1. 00000 500. 000 500. 00
22,673. 040 22,673. 040
FA 0. 000 0. 00
1. 00000 22,673. 040 22,673. 04
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4,516,324.52 % 115, 355. 00 $ 4, 485, 154. 31
1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
2. 000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 38,000.00 % 0.00% 38, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 4,554,324.52 %

115, 355.00 $ 4, 523, 154. 31



